
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 19-Nov-14

5:48 PM
Run date

Time

Reviewer: Mathur, Lalit 24-Jan-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 101 Date: 23-Jul-2010 Friday

Approved Date:

Shift Hours: 06:30 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 318

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Overcast in the AM to Sunny in the PM

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Continued to process and analyze the grouting operations done on the W-Line continuity tendons the last
few days.
- Continued to work on pertinent paperwork related to the stressing the W-Line continuity tendons and
strand placement.
- Completed analyzing and compiling a report for the surveys done while the ROOT pass weld was in
progress for OBG splice joints 4W/5W and 5W/6W.
-Created TL-502 forms for the grout cubes made the other day for the W-Line stressing.

Bid Item: 034 X-W2C-BCT.03404-0120F4 E-W Line Cross Over W2 Cap Cap Beam Continuity Tendons

SCHWAGER DAVIS INC.

Diary: Dispute

Work description.

- Subcontractor Schwager Davis has completed the stressing and grouting for the continuity tendons along
the E-Line and W-Line essentially connecting the W2 cap beam to the Orthotropic Box Girder (OBG).

- Refer to other Caltrans inspectors diaries for ABF and subcontractors (Conco and CMC-RS) operations
and equipment at the W2 cap beam.

034 X-W2C-BCT.034
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